ANCHOR
QEA &2

720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

June 15, 2012

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  May 2012 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.28

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken in May 2012 at the Gasco Sediments Site within the Portland Harbor
Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e May 1 to 10 — Anchor QEA ongoing development of the Draft Engineering Evaluation/Cost
Analysis (EE/CA) and Data Report.

e May 11 - Anchor QEA submittal of Draft EE/CA and Data Report.

e May 15 — Anchor QEA submitted the Gasco Sediments Site monthly progress report to
EPA.

e May 30 — Anchor QEA rollout summary presentation of Draft EE/CA and Data Report to

www.anchorqea.com

A RV
661366



Mr. Sean Sheldrake
June 15, 2012
Page 2

EPA and DEQ.

2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the
pilot cap are provided as Attachment A. The field sampling results obtained during completion
of the EPA-approved Final Project AIR and Data Gaps QAPP and subsequent EPA-approved
addendum were reported in the Draft EE/CA and Data Report.

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:
e Submittal of the June monthly progress report.
e Completion of monthly visual monitoring of the pilot cap area.

e Submittal of the Gasco Sediments Site database to CDM Smith, EPA’s oversight

consultant.

4, ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,

Ryan Barth, P.E. Carl Stivers, Partner
Assistant Project Manager Project Manager
Attachments:

Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity
Cc:

Bob Wyatt, NW Natural

Www.anchorqea.com



Mr. Sean Sheldrake
June 15, 2012
Page 3

Patty Dost, Pearl Legal Group PC

Tom McCue, Siltronic Corporation

Alan Gladstone and Hanne Eastwood, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ
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Visual Observations Log Form

Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

May 17, 2012

Project Number: 000029-02 BG-28 Task 4a

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 6)—May 2012

Time

May 17,2012 @ 13:00 Observation May 17,2012 @ 14:00

Concluded:

Sunny 61° Fahrenheit, light winds from the north @ 0-5 knots.

Light wave action (0.1 — 0.3 feet in height)

.

Tidal Conditions:

Willamette River level on 5/17/2012 ranged in elevation from 9.13 t0 9.69
feet. The Willamette River level during photos was approximately 9.13 feet
(low tide) measured at 13:30 (River Level Elevation Datum: Morrison Gage
Height).

Observations of
Erosion/Deposition:

No erosion/deposition is evident along the shoreline. The shoreward extent
of the cap was not visible due to high river water elevation; and the extents
of the organoclay mat material were also submerged. (Photo 1).

Observations of Long-term
Controls (i.e., oil booms,
organo-clay mat, etc.)

During the observation, the Fuel and Marine Marketing (FAMM)
containment boom was placed across the cap area, between the upriver
corner of the ship dock and the wooden dolphin (near the upriver extent of
the site and near the Siltronic Corporation outfall). Buoys that identify the
cap area to mariners are in place as installed. The position of the FAMM oil
boom, warning buoys, and a general overview of the site shoreline is shown
in Photo 2.

Other Comments:

No sheen is evident in or around the cap area. Photo 3 shows the water
surface and shoreline immediately downriver of the sediment cap.

Recorded by:

Douglas Laffoon
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Photo 1— River level currently elevated above the extent of sediment cap (5/17/12):

Photo 2 — FAMM oil boom shown and mariner warning buoys in place across pilot cap area. (5/1712):
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Photo 3 — Conditions immediately downriver of cap area (5/17/12):
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